
Whitley County Project Development Board Minutes 

Term: March 11, 2010 

________________________________________________________________________ 

 

At the regularly scheduled meeting in the Whitley Circuit Courtroom, the Whitley 

County Project Development Board met on Thursday, March 11, 2010 at 5:00 p.m. 

 

Meeting was called to order by Chairman, Pat White, Jr.  

 

Roll call with the following present: 

 

Pat White, Jr., County Judge Executive, Chairman 

Gary Barton, Circuit Court Clerk 

Roger Wells, 1
st
 District Magistrate 

Hon. Cathy Prewitt, Senior District Judge 

Hon. Paul Braden, Senior Circuit Judge  

Don Ashley, Citizen at Large 

Brad Smith, AOC Project Coordinator 

 

Not present: 

Sandra Reeves, AOC Representative 

Robert Brown, Kentucky Bar Association 

 

Motion by Hon. Paul Braden to approve minutes from January 14, 2010 meeting, and 

Executive meeting minutes from February 22, 2010 

Seconded by Roger Wells 

Vote:  All “Ayes” Motion carries 

 

Judge Paul Braden questions what bills are being paid and whether the invoices have 

been approved by other agencies.   

  

Motion by Judge Paul Braden to approve payment of the following bills: 

 

Codell/Contractors Request for Payment   $ 173568.93 

Owner Purchase/Suppliers Request for Payment     134,150.07 

 ATC Associates Invoices 1592414                  2,164.18 

  

    Total:     $ 309,883.18 

Seconded by Gary Barton 

Vote: All “Ayes” Motion carries 

 

Old business:  Discussion of exterior building materials and colors; Board members to 

review at building site 

 

New business:   No new business address 

 



AOC will approve weather days for CM at the end of project 

 

CM update –Starr Handy informs that Phase 1 Constructional Steel is complete; Phase 2 

is underway; 2
nd

 Floor concrete slab is poured and at Phase 1 and 3
rd

 floor is ready to 

pour; metal studs is scheduled for beginning of next week; running a little behind due to 

delivery problems, weather, etc.; still within two weeks of schedule 

 

A/E update – Tim Murphy updated the Board on issue of water line that was reported to 

be in one location but is not; line must be moved at a cost of $30,000.00 

 

Brad Smith of AOC informs Board that the project is in great shape, contingency wise, 

and of small meeting on March 16, 2010, in Frankfort, with design team, concerning 

security, jabs, phone lines, court security cameras, etc; Meeting is follow-up to previous 

meeting to make sure all is in place before the walls go up  

 

F/A update – No update 

 

Motion by Roger Wells to adjourn 

Seconded by Judge Cathy Prewitt 

Vote:  All “Ayes” Motion carries 

 

 


